




EU Project Management

Presentation - 2023-2024

We are at your service with our
expert consultant, key person
and event manager team.

 +90 850 305 27 70

 info@turkeytrainings.com

 turkeytrainings.com



Introduction

Presentation Overview

In 2019, we started to work in Ankara to serve in the field of training and organization. In our journey, which started with small steps but big goals, we soon realized that; Quality service means happy customers. Instead of seeing it as an advertising slogan, we adopted it as a business approach. Our customer satisfaction-oriented working discipline has made it possible for us to continuously improve ourselves and the range of services we offer. We have made it a pleasure to be innovative and productive.

Our team, which makes the difference in standard works with our structure that does not accept standard working life, plans and performs every job with utmost devotion and discipline."



Table Of Contents



- 01 About Us
- 02 Company Vision And Mission
- 03 Key Takeaways
- 04 What Is Project Management?
- 05 Understanding Project Management
- 06 Types of Project Management
- 07 Tips of Project Management
- 08 Conclusion
- 09 References



Information **About Us**



In 2019, we started to work in Ankara to serve in the field of training and organization. In our journey, which started with small steps but big goals, we soon realized that; Quality service means happy customers. Instead of seeing it as an advertising slogan, we adopted it as a business approach. Our customer satisfaction-oriented working discipline has made it possible for us to continuously improve ourselves and the range of services we offer. We have made it a pleasure to be innovative and productive.



Project Director–Co Founder

Seda Diker has a BA in American Culture and Literature from Bilkent University. She has been working within the scope of the EU Project where large-scale programs are carried out for nearly 20 years



International Relations Director Profile–Co Founder

Sureyya Umran ALINAK, born in 1980 in Konya, has managed thousands of events in the Tourism and Event management sector for 26 years. She works in Nijerya, Ghana, Uganda, Azerbaijan and Turkiye.

Information

Project Director Ms. Seda DIKER



Seda Diker has a BA in American Culture and Literature from Bilkent University. She has been working within the scope of the EU Project where large-scale programs are carried out for nearly 20 years. She will be contributing greatly successful execution and management of the project, contributing to the expected results of the work program and ultimately to the implications of the work program objective. Her experiences below ,

- Ministry Of Education (Mone) Promoting Integration Of Syrian Children Into Turkish Education System (Pictes) Project Coordinator
Eu Frit Funded (300.000.000 Euro)
- Teachers and Parents Training of Special Education Needs Children and Refreshment Activities for Special Educators Project Coordinator
EU funded (1.500.000 Euro)
- Ldv Multilateral Projects Teachers Training On Gifted And Talented Students Project Coordinator
Eu Funded (1.000.000 Euro)

Information

Project Director Ms. Seda DIKER



Her previous experience in EU Frit projects and the training (Refugees Integration Process into Society ,Refreshment activities) for Refugees she received will have a great impact on the execution of the project. Moreover Monitoring the overall progress regarding milestones and deliverables; operationalisation and timing of all activities in the project;Identification of any unanticipated risks;acting as the centre of communication between all internal and external stakeholders, It will make a great contribution to all kinds of experience and her background's ensure successful implementation.

- Monitoring the overall progress regarding milestones and deliverables;
 - Operationalisation and timing of all activities in the project;
 - Identification of any unanticipated risks;
 - Acting as the centre of communication between all internal and external stakeholders,
 - To ensure well as preparation of the inception ,interim and final reports;
- Responsible for the overall management and development



Information

Meet Our Team Leader Mr. K.Gökhan KURTAR



K. Gökhan KURTAR(Phd) started his career at the Ministry of Agriculture and Rural Affairs as a career group expert and European Union Deputy Expert. In his process, he successfully completed trainings such as European Union Education and Common Agricultural Policy at the Ankara University European Communities Research and Application Center. He then took WTO training and actively negotiated in the WTO Rules Negotiation Group on Fisheries Aid. Later, he had the opportunity to represent his country as a negotiator in the United Nations, the FAO Fisheries Committee, and the OECD Agriculture Committee. He took part in the projects of both the EU and many international organizations in the process, which continues today. He participated in IPA trainings and in the pre-evaluation processes of FAO projects. He continues his career as the Agricultural Technologies Working Group Supervisor in the Ministry of Agriculture and Forestry.


Company Vision And Mission



Company Vision

We are shaping our future today. We offer flawless and unmatched world-class service to our customers, which is our raison d'etre.

We aim to be a leader, strong and respected global company in the sector by committing to perfect service to our customers with our simple and understandable lean management strategy, which adopts quality as a way of life.



Company Mission

We aim to combine the lean strategy with perfect engineering systems, based on the understanding of customer satisfaction and perfect service. It aims to employ the best qualified manpower with a unique corporate culture. It aims to achieve long-term sustainable growth and to be the first choice of our customers and employees.

Definition

What Is Project Management?

Project Management



Project management involves the planning and organization of a company's resources to move a specific task, event, or duty towards completion. It can involve a one-time project or an ongoing activity, and resources managed include personnel, finances, technology, and intellectual property.

Key Takeaways

On a very basic level, project management includes the planning, initiation, execution, monitoring, and closing of a project.




Many different types of project management methodologies and techniques exist, including traditional, waterfall, agile, and lean.

Project management is used across industries and is an important part of the success of construction, engineering, and IT companies.

Understanding Project Management

Project management is the practice of applying knowledge, skills, tools, and techniques to complete a project according to specific requirements. Understanding project management comes down to identifying the problem, creating a plan to solve the problem, and then executing on that plan until the problem has been solved. That may sound simple, but there is a lot that goes into it at every stage of the process.

Project management allows a team to follow and execute a detailed plan within a specific time period. Project managers are responsible for team organization, time management, developing reports and more. Your organization could utilize project management software in place of, or in addition to, a project manager.



Types of Project Management



Waterfall Project Management

Waterfall project management is a straightforward, linear system in which a project is divided into distinct phases, and the next phase cannot begin until the prior one is complete. The process and each team member's responsibilities are clearly defined and mapped out from the beginning; they are not expected to change over the lifespan of the project.

Waterfall project management is ideal for longer, linear projects that require step-by-step phase completion, as well as projects with a static goal and scope. If your project has overlapping timelines or requires frequent modifications along the way – for example, incorporating customer feedback on an ongoing basis – the Waterfall model can be limiting.

Agile Project Management

In contrast to the linear nature of Waterfall project management, Agile project management is an iterative system. A project using Agile methodology has several iterations or releases, providing plenty of opportunities to adjust along the way. It breaks the larger goal into smaller, more manageable chunks that can be worked on simultaneously, decreasing the time required to complete a project.

This management style works well for projects that require frequent innovation, collaboration and modifications. This is why it's highly popular in the field of software development, where technology and customer needs are constantly changing.

It should be noted that "Agile" is an umbrella term for a set of guiding principles, rather than its own distinct step-by-step method. Agile project management can be subdivided into two schools of thought: Scrum and Kanban.

Lean Project Management

Lean project management is a philosophy that focuses on increasing efficiency across processes. In the principles of Lean, project managers must first specify what value means for the customer. Then, they must identify the project's value stream – the sum of all the actions necessary for the project to reach completion – and eliminate actions or processes that don't add value. This evaluation process is ongoing, allowing for customer feedback and continuous improvement.

The Lean project management style can be applied to a number of different industries and used in conjunction with other principles, such as Kanban.

Conclusion

- Project management is the primary tool for executing the business plan, installing the businesses processes, and achieving the strategic ambitions of the entrepreneur.
- Project management helps to detail what tasks will be accomplished, who will be involved in completing the tasks, and when tasks should start and finish.
- Typically, projects progress in steps or incremental stages; however, other approaches for rapid, interactive project management are also widely used.
- Several tools can be used to manage the project and communicate timing and status, including task diaries, WBSs, and Gantt charts.
- Projects fail for many reasons. It is management's responsibility to determine whether the inherent risks in the project can be accepted and the project can be launched, or whether the project be delayed.

Project management is not a panacea, but rather a critical tool in the never-ending process of growth and renewal of the business. It allows the entrepreneur to minimize and mitigate inherent risks and increase the potential for success of the launch and the ongoing operations.



Information

Contact Us



You can reach us from our contact information below.



+908503052770/+905058055477



turkeytrainings.com



info@turkeytrainings.com



Harbiye Mah. Hürriyet Cad. No:52
Çankaya - Ankara - Türkiye

